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IMPROVEMENTS PROJECT Project Update

February 2013

Nearing Completion: Underground utility wires

Utility wires and poles are coming down along NE 85th Street from 120th
Avenue NE to 128th Avenue NE. Puget Sound Energy has announced that
the removal of the wires and poles will begin Thursday, February 21 and is
expected to be complete by Thursday, March 14. Traffic impacts along NE
85th Street will be minimal, as crews will try to use adjacent parking lots and
side streets as much as possible. Lane closures will be restricted to off peak
hours between 9:00 am and 3:30 pm within NE 85th Street

Under Construction: Sidewalks on 124th Avenue NE

Construction is entering it’s final stages on the NE 124th Ave Sidewalk
Project. The Project is constructing curb, gutter and sidewalk with a planter
strip along both sides of 124th Ave NE between NE 80th and 90th Streets
(where no sidewalk exists). The new concrete sidewalk is 5 feet wide and is
separated from the edge of the travel lane by a planter strip in most places.
As part of this work, 124th Avenue NE is being rebuilt with a new pavement
surface between NE 85th Street and NE 80th Street. The street will also be
resurfaced just north of NE 85th Street.

Construction is scheduled to continue through early March 2013. Many
factors, including weather, can impact this schedule. Work hours are
scheduled between 7:00 am and 6:00 pm on 124th Avenue NE.

Monday, February 25 through Friday, March 1, there will be 24 hour
restricted access (local access only) to 124th Avenue NE between NE 85th
Street and NE 80th Street for building and resurfacing the new road as part
of this sidewalk Project.

Coming Up: Sidewalks, upgraded signal controllers, and watermain
on NE 85th Street

Sidewalk construction along NE 85th Street is expected to begin later
this spring. Thank you for your patience with the temporary asphalt
walkways, where the underground conduit was installed. The new sidewalk
will replace the temporary sidewalks and install new concrete sidewalks
along both sides of NE 85th Street (where there are none) between 120th
Avenue NE and 132nd Avenue NE. The new sidewalk will greatly improve
and encourage pedestrian circulation within the Rose Hill Business District.

Upgraded signal controller equipment and a new northbound 132nd
Avenue to eastbound NE 85th Street turn lane will be added. The new
signal and intersection equipment will connect to the upcoming Traffic
Control Center for remote monitoring and control to coordinate signal timing
and reduce congestion along the corridor.

A new watermain along the full length of NE 85th Street from 1405 to
132nd Avenue NE will be installed. The watermain will replace a 50 year
old failing watermain to improve system reliability and lower maintenance
costs. After this phase of work is complete, a new overlay (road surface) will
be done to the NE 85th Street Corridor.

Thank you for your cooperation as the NE 85th Street Corridor Improvements continue.
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Stay Informed

Access up to date information: Go to
www.kirklandwa.gov/85thStreet.

Call the construction hotline: (425)
587-3838.

Sign up for email updates: Go to
www.kirklandwa.gov/85thStreet and

click on this symbol.

Alternative Formats: Persons with
disabilities may request materials in
alternative formats . Persons with hear-
ing impairments may access the Wash-
ington State Telecommunications Relay
Service at 711.

Title VI: It is the City of Kirkland’s poli-
cy to ensure full compliance with Title VI
of the Civil Rights Act of 1964 by prohib-
iting discrimination against any person
on the basis of race, color, national
origin or sex in the provision of benefits
and services resulting from programs
and activities. Any person who believes
his/her Title VI protection has been vio-
lated, may file a complaint with the City
of Kirkland. For questions regarding
Kirkland’s Title VI Program, or to file a
complaint with the City of Kirkland con-
tract below.

Contact: Kari Page, Neighborhood
Outreach Coordinator at
KPage@kirklandwa.gov or
425-587-3011



https://service.govdelivery.com/service/subscribe.html?code=WAKIRK_12

Complete

Projected Construction Phases: NE 85th Street Corridor Improvements

Construction phases will be staggered to minimize traffic congestion 2011
and reduce construction impacts.

Winter Spring Summer Fall [W|S|S|F

Intersection Improvements

*Complete: Install additional southbound 114th Ave NE to eastbound NE 85th St left iﬁE

turn lane. Upgrade traffic signal controller equipment to connect to new computer net-
work for remote monitoring and control.

» Add traffic island at NE 124th Ave NE for future eastbound to northbound turn lane.
Upgrade traffic signal controller equipment to connect to new computer network for re-
mote monitoring and control.

* Add northbound 132nd Ave to eastbound NE 85th St right turn lane. Upgrade traffic
signal controller equipment to connect to new computer network for remote monitoring
and control.

Phase 4

Undergrounding Utility Wires

» Nearing Completion: Underground utility wires along NE 85th St from 120th Ave NE to
128th Ave NE.

i\( Complete: Install conduit for future undergrounding of utility wires along NE 85th St
from 128th Ave NE to 132nd Ave NE.

Sidewalks with landscape planter strips where there are none

» Under construction: Install sidewalks (where there are none) on both sides of 124th Ave
NE between NE 80th St and NE 90th St. Include landscaped planter strips between
road and sidewalk where possible.

+ Install sidewalk (where there are none) on both sides of NE 85th St between 120th Ave
NE and 132nd Ave NE. Include landscaped planter strips with trees between road and
sidewalk where possible. Install energy efficient street lighting. Construct detention and
sediment control facility. Install new watermain along NE 85th Street from 132nd Ave

Resurface Street

- Preserve the City’s infrastructure and reduce costly repairs by overlaying entire NE 85th
St Corridor from 114th Ave NE to 132nd Ave NE.
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